

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	Twenty (21)
<u>CONTRACT:</u>	Construction Management @ risk HG Reynolds	<u>ARCHITECTS PROJECT NO.:</u>	

1) CSRA inspecting CMU before grouting.

DEFICEINT WORK: N/A

PHOTOS: Attached



Laying up of CMU wall Area A

FIELD REPORT

PROJECT: Leavelle McCampbell Middle **FIELD REPORT NO.:** Twenty (21)

CONTRACT: Construction Management @ risk **ARCHITECTS**
HG Reynolds **PROJECT NO.:**


FIELD REPORT

PROJECT: Leavelle McCampbell Middle **FIELD REPORT NO.:** Twenty (21)
CONTRACT: Construction Management @ risk **ARCHITECTS**
HG Reynolds **PROJECT NO.:**

FIELD REPORT

PROJECT: Leavelle McCampbell Middle **FIELD REPORT NO.:** Twenty (21)

CONTRACT: Construction Mem.04 r2gement @ r1 **ARCHITECTS**
HG Rey r2lds **PROJECT NO.:**



Prm.04ep for placement of concreteRebar

