

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	One Hundred-Eight (108)
<u>CONTRACT:</u>	Construction Management @ Risk HG Reynolds	<u>ARCHITECTS</u> <u>PROJECT NO.:</u>	

<u>DISTRIBUTION:</u>	Owner:	Dr. Shawn Foster, Aiken County Schools Mr. Kevin Chipman, Aiken County Schools Ms. Michelle Padgett, Aiken County Schools Ms. Beth Clark, Aiken County Schools Mr. Kip Gunter, Aiken County Schools Ms. Sandra Waddell, Aiken County Schools Mr. Jeremiah Jones, Aiken County Schools
-----------------------------	---------------	---

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	One Hundred-Eight (108)
<u>CONTRACT:</u>	Construction Management @ Risk HG Reynolds	<u>ARCHITECTS</u> <u>PROJECT NO.:</u>	

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	One Hundred-Eight (108)
<u>CONTRACT:</u>	Construction Management @ Risk HG Reynolds	<u>ARCHITECTS PROJECT NO.:</u>	



Typical Band Room finished and ready for inspections



Band Room and related classrooms have been prepared as specified.
As architectural sound batts for balance have in installed as specified

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	One Hundred-Eight (108)
<u>CONTRACT:</u>	Construction Management @ Risk HG Reynolds	<u>ARCHITECTS</u> <u>PROJECT NO.:</u>	

Data, Audio and Video system implementing requirements (Typ)


Data, Fire Alarm and communications systems are completing specification and test

FIELD REPORT

<u>PROJECT:</u>	Leavelle McCampbell Middle	<u>FIELD REPORT NO.:</u>	One Hundred-Eight (108)
<u>CONTRACT:</u>	Construction Management @ Risk HG Reynolds	<u>ARCHITECTS PROJECT NO.:</u>	



Elevation view of Main entrance and remaining soffits and column detail trim (Typical)



View of column details profile completed.

Report by: Wayne Jr. -WCI Group